Contract work	160	days
Review proposal & JC	30	days
Purchase requisitions	10	days

SCOR 337 days originally

new 517 days

Immediate Target = to cut off 120 days

⇒ Project agreements without legal

PRequisition

Standing P. order - ; signature authority

Standing rates

Locked in rates!

PM3001396775

Source: https://www.industrydocuments.ucsf.edu/docs/ffpj0001

No additional steps necessary if / strikethrough order is there

Standard payment schedule
to be added to project
agreement template
or to Master

Bullet points

PM3001396776

Source: https://www.industrydocuments.ucsf.edu/docs/ffpj0001